
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:43 PM
Run date

Time

Reviewer: Wright, Doug 17-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 361 Date: 16-Jun-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 646

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the punch list for the façade in lift 4 .
They started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the lift 4 punch list .
Crews had to mobilize their tools , equipments , reroute the air & power lines from 53 to 140 meters . They
had to work on the permanent platforms from 119 meters to 143 meters . crews had to do final check on
the platforms , hand rails , & grating . pretension the remaining bolts on all levels .

In addition to that , Michael & Dustin had to test 10% of the bolts on the platforms . 6 bolts failed .
Crews had to touch them up

Barry & Carlos had to prepare the washer plates for the inside of the façade boxes , & place the
PTF on the washer plates .

Guo , Pablo , & Ryan had to work on the elevator openings on the North façade boxes . Crews had
to install 2 bolts on the top & bottom plates , remove the wooden planks & pull them out of the site . Crews
were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:00 PM.

Anthony , Augie , Casey , Edward , Jacob , Kevin , & Richard had to work on the gantry . Crews had
to disassemble the accessories , pull the gantry , & store it on the W line . They started at 7:30 AM. Crews
were done at 10:30 AM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ANTHONY COSTAIronworker 3.00 0.00 0.00 3.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM GUOWU CHENIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 3.00 0.00 0.00 3.00

APP AUGIE SOLISIronworker 3.00 0.00 0.00 3.00

JNM CASEY LUXIronworker 3.00 0.00 0.00 3.00

JNM EDWARD MEYERIronworker 3.00 0.00 0.00 3.00

APP JACOB MECHEIronworker 3.00 0.00 0.00 3.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 361 Date: 16-Jun-2011 Thursday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

3.00

*E0090562

0.00

No

0.00 0.00

JNM KEVIN RATCLIFFIronworker 3.00 0.00 0.00 3.00

JNM RICHARD CHOUINARDIronworker 3.00 0.00 0.00 3.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00
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